

I-SEM Project



Market Trial 168hr Scorecard

Daily Update Report 03 September 2018

Scorecard Date: 31 August 2018

Daily 168hr Metric Update				
Overall Status 	<p>Commentary: SEMOpx and Balancing Market was green with all processes completing as planned.</p> <p>SEMO Settlement was red on Friday due missed indicative run caused by poor bill case performance.</p>	SEMOpx 	Balancing Market 	SEMO Settlement

SEMOpx			
ID	Metric	31-Aug	Commentary
1	Severity 1		1) All Auctions and processes were successfully completed.
2	Severity 2		
3	DAM / IDA T3 API ETS		
4	DAM / IDA ETS Interface		
5	IDC T3 API for M7		
6	IDC M7 MPI		
7	DAM Gate Closure		
8	DAM Auction OK		
9	DAM Results Pub		
10	DAM Bid/Offer		
11	IDA1 Gate Closure		
12	IDA1 Auction OK		
13	IDA1 Results Pub		
14	IDA1 Bid/Offer		
15	IDA2 Gate Closure		
16	IDA2 Auction OK		
17	IDA2 Results Pub		
18	IDA2 Bid/Offer		
19	IDA3 Gate Closure		
20	IDA3 Auction OK		
21	IDA3 Results Pub		
22	IDA3 Bid/Offer		
23	ECC Settlement		
24	Reports		

Balancing Market			
ID	Metric	31-Aug	Commentary
1	Severity 1		1) All Balancing Market schedules and processes ran successfully. 2) Administered Scarcity Pricing was tested successfully
2	Severity 2		
3	Type 3 Availability		
4	MPI Availability		
5	BM Gates		
6	Operator Interface		
7	Scheduling Okay?		
8	Dispatch Okay?		
9	5min Price		
10	30min Price		
11	MPI Reports		
12	Website Report		

SEMO Settlement			
ID	Metric	31-Aug	Commentary
1	Severity 1		1) Indicative process failed to run due to bill case performance issues.
2	Severity 2		
3	Publish Indicative Settlement		
4	Publish Initial Settlement		
5	Publish Settlement Document		
6	Pub Credit Man X3		
7	Reports Available		